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MEBT MEETING AGENDA 
March 1, 2001 

              

 
Mechanical Systems Update 
1. Wire Scanner Beambox (dwg)  
2. Raft detailed design underway 
3. Fabrication and Procurement Updates     
 • Chopper Vacuum Enclosures  

• Chopper Target / Beambox 
• BPM’s 
 

Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics 
       
System Integration / Installation 
1. Raft assembly planning 
2. Control interfaces 

   
Upcoming Tasks and Milestones     

♦ Raft Systems FDR     3/31/01 UC 
♦ Rebuncher Cavity #1 Received   1/31/01 OR 
♦ Profile Monitor First Article Complete  3/31/01 
♦ Power Supply Rack Installation Complete 3/31/01 
♦ Chopper Target Complete    4/30/01 
♦ Chopper Vacuum Enclosures Complete  5/31/01 
♦ Raft and Support Structure Complete  5/31/01 OR 
♦ Rebuncher Amplifiers #2-6 Received  6/30/01 
♦ Rebuncher Cavity #2-4 Received   6/30/01 
♦ Profile Monitor all complete    7/31/01 

Next Meeting, Thursday, 3/15/01, 10 AM 




